
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:24 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 542 Date: 07-Sep-2012 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 01:00 Over Time:

Const Calendar Day: 95

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

sunny, warm, breezy towards noon.

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of FWS CCO 229 work along bike path. Record progress
of CCO 264 cable band tensioning along the NMS. Misc MEP paperwork and write diaries.

Bid Item: 004 0-PID-ELS.045CCO-045 Painting of Installed Ductile Iron Pipe

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM MANNY BERRIOS-BAQEDANPainter 0.00 0.00 0.00 0.00

Diary: Dispute

DIP paint repair

The CCC crew spent the shift applying the 1st top coat of carboxine on the 10" CCSF Sewer Force Main
from PP 8 to the tower, and the first top coat of carboxine on the 6" and 12" DIP from PP 8 to PP 40.

Under W2W, the piping had 2 coats of Ferroclad, and under W2E, 1 coat.

Joe Ulrich was performing the painting QA for METS.

004 0-PID-ELS.045

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

The FWS crew spent the shift drilling new bolt holes in the PS-6 for the 4" CA line along the bike path from
PP 46 to PP 38, drilling 16 holes on 8 pipe supports. The new hole are being drilled to move the piping
south to aviod conflicts with the cable suspender brackets per the direction given in CCO 229.

002 0-ALS-ALS.229

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 542 Date: 07-Sep-2012 Friday

The crew used a JLG manlift, a JLG gradall, a Miller 3020D Generator, and a mag drill in performance of
this work.

Bid Item: 001 C-TEN-ALS.264CCO-264 Cable Band Tensioning (Phase 1-3)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM MORRIS ROBERSONIronworker 0.00 0.00 0.00 0.00

JNM BRIAN LARSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

APP JOHN DUSKINIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

cable band bolt tensioning

The crew went on shift at 0700, moving to CB 60N along the NMS, installing the first jack on the cable
band bolts at 0725. Tensioning was complete at 0750 and I recorded the gaps between the two cable
bands at the top and bottom, uphill and downhill sides, the UH and DH cable circumferences, and
recorded the attitude of the no-slip marks on the the cable band and suspender ropes. The crew moved to
62N completing tensioning at 0818, then moved their equipment down to CB 72N. There was a problem
with the jacks which the crew repaired, then started tensioning 72N, finishing at 1100, moving to 74N at
1110, 76N at 1141, and 78N at 1235. The crew finished at 78N at 1244, then took their lunch break. The
jacks were tensioned to a gauge pressure of approximately 19350 PSI and no anomalies were noted.

Saman Sohielifard relieved me at 1245, and I returned to the office to do paperwork until 1730.

The information about the tensioning was recorded on bolt tensioning and CB movement monitoring work
sheets and filed with Ty Lin Lui.

001 C-TEN-ALS.264
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